

MM Plan of Work 2003 – 2004

2003-2004 Annual Work Plan
September 1, 2003 - August 31, 2004

Chair: Russell King

Submission Contact (name and email): Kent Rorie, (krorie@uaex.edu)

Send electronic copy of AWP to SR-PLN Web

Responsibility: Kent Rorie

Goal Date: May 2003

Completion Date: May 2003

Plan Middle Management Committee meeting of annual SR-PLN Conference

Responsibility: John Mowbray

Goal Date: July 2003

Completion Date: August 2003

Conduct 03 MM Conference

Responsibility: MM Committee/Host State

Goal Date: April 2003

Completion Date: April 2003

Identify potential partners for CECP Modules

Responsibility: MM Program Committee

Goal Date: April 2003

Completion Date: August 2003

Identify MM specific modules for CECP

Responsibility: Joe Schaefer/Russell King

Goal Date: August 2003

Completion Date: August 2003

Identify participants/hosts for MAP Program

Responsibility: MM Program Committee

Goal Date: August 2003

Completion Date: August 2003

Identify host(s) for 05 MM Conference

Responsibility: MM Program Committee

Goal Date: April 2003

Completion Date: August 2003

Plan 05 MM Conference

Responsibility: MM Conference Planning Committee

Goal Date: December 2004

Completion Date:

Conduct 05 MM Conference

Responsibility: Host State

Goal Date: April 2005

Completion Date:

Identify emerging issues

Responsibility: MM Program Committee

Goal Date: Annually

Completion Date:

Select MM volunteers to serve on Staff Development Module Workgroups

Responsibility: MM Program Committee

Goal Date: August 2003

Completion Date: August 2003

Work with Staff Development Module Workgroups to develop modules

Responsibility: Selected MM Program Committee volunteers

Goal Date: August 2004

Completion Date:

Plan annual meeting of Middle Management Committee of annual SR-PLN Conference

Responsibility: Russell King/Host State

Goal Date: July 2004

Completion Date:

Conduct Annual Middle Management Committee meeting of the annual SR-PLN Conference

Responsibility: Russell King/Host State

Goal Date: August 2004

Completion Date: