

2003-2004 Annual Work Plan  
September 1, 2003- August 31, 2004

**Chair:** Charles Cox

Submission Contact (name and email): Charles Cox, [ccox@okstate.edu](mailto:ccox@okstate.edu)

---

**Present the CECP concept to specialists at the biennial meeting and recruit work teams**

**Responsibility:** Cox, Baker, Jeff Howard

**Goal Date:** February 2004

**Completion Date:**

**Do national call for persons to work in the areas of legal issues and camping**

**Responsibility:** Cox, with A. Smith

**Goal Date:** February 2004

**Completion Date:** April 2004

**Done:** Yes

**Create work teams in the areas of the Rural Youth Development grants: (1) 4-H after school, (2) Youth Adult Partnerships (3) Youth Governance**

**Responsibility:** Cox, J. Howard, all state leaders

**Goal Date:** October 2003

**Completion Date:**

**Provide an update to 4-H Cooperative Curriculum System (CCS) on CECP and consider ways that 4-H CCS might fund the development of modules**

**Responsibility:** Baker, Wilson

**Goal Date:** December 2003

**Completion Date:**

**Work with FCS (possibly CRD and others) in the area of childhood obesity**

**Responsibility:** McKinney

**Goal Date:** December 2003

**Completion Date:**

**Support the expansion of the 4-H Professional Research and Knowledge (PRK) taxonomy and clarify ownership as a system item not an individual entity item**

**Responsibility:** Couch, Ryles, to Trust

**Goal Date:** September 2003

**Completion Date:**

**Work with the Southern Rural Development Center (or some other host) to post current research abstracts which deal with 4-H impact evaluation/research. Also investigate the creation of a jury process for reviewing and posting other professional development research projects or scholarly work**

**Responsibility:** Cox, McKinney, Teater

**Goal Date:** February 2004

**Completion Date:**

**Report on Rural Youth Development Grants at the biennial meeting through poster sessions and presentations abstracts**

**Responsibility:** All States

**Goal Date:** February 2004

**Completion Date:** Yes

**Continue work on the 2004 biennial meeting 2/29-3/3 in New Orleans, LA and begin work on the 2006 biennial meeting in Biloxi, MS**

**Responsibility:** Faul, Holder

**Goal Date:** on-going

**Completion Date:**