

**Communications Committee
2007-2008 Annual Plan of Work
Updated - August 2008**

Convene Quarterly Communications Conference Calls

Responsibility: Dee Shore

Goal Date: Oct. 17, Feb. 20, April 16, June 18, July 17

Completion Date: August 2008

Develop Disaster Communications CECP Module

Responsibility: Haven Miller, Ashley Wood, Frankie Gould

Goal Date: December 2008

Completion Date: Ongoing (see 2008-09 plan)

Develop Exhibit Design and Production CECP Module

Responsibility: Ashley Wood and Frankie Gould

Goal Date: TBD

Completion Date: Ongoing (see 2008-09 plan)

Develop Rules for Writing CECP Module

Responsibility: Gloria Mosby and Bob Reynolds

Goal Date: Review in August 2008

Completion Date: Ongoing (see 2008-09 plan)

Develop Media Relations CECP Module

Responsibility: Tom Knecht, Garvin Quinn and Robin Adams

Goal Date: Pending approval for use of Media Relations Made Easy curriculum

Completion Date: Ongoing (see 2008-09 plan)

Develop Digital Photography CECP Module

Responsibility: Virginia Morgan and Debbie Archer

Goal Date: August 2008:

Completion Date: Ongoing (see 2008-09 plan)