

## COM Plan of Work 2005 – 2006

2005-2006 Annual Work Plan  
September 1, 2005 - August 31, 2006

**Chair:** Bob Reynolds

**Submission Contact** (name and email): Bob Reynolds, ([breynolds@uaex.edu](mailto:breynolds@uaex.edu))

---

### **Redesign & Resubmit Proposed PLN Logo**

**Responsibility:** Bob Reynolds & Committee Members

**Goal Date:** November 2005

**Completion Date:** October 19, 2005

### **Convene Quarterly Communications Conference Calls**

**Responsibility:** Haven Miller

**Goal Date:** August 2006

**Completion Date:** August 2006

### **Develop Disaster Communications CECP Module**

**Responsibility:** Ashley Wood & Frankie Gould

**Goal Date:** August 2006

**Completion Date:** On-Going

### **Develop Exhibit Design & Production CECP Module**

**Responsibility:** Garvin Quinn

**Goal Date:** August 2006

**Completion Date:** On-Going

### **Develop Distance Education CECP Module**

**Responsibility:** Bob Reynolds & Angela Boykin

**Goal Date:** August 2006

**Completion Date:** Sept. 2006

### **Develop Rules for Writing CECP Module**

**Responsibility:** Tom Knecht

**Goal Date:** August 2006

**Completion Date:** On-Going

## **Develop Basic & Digital Photography CECP Module**

**Responsibility:** Tom Knecht

**Goal Date:** August 2006

**Completion Date:** On-Going

## **Develop Media Relations CECP Module**

**Responsibility:** Tom Knecht

**Goal Date:** August 2006

**Completion Date:**