

2006-2007 Annual Work Plan

September 1, 2006 - August 31, 2007

Chair: Mike Woods

Contact: mike.woods@okstate.edu

Submission Date: September 28, 2006

Develop Economic Diversity CECP Module and review for CECP Approval.

Responsibility: Mike Woods and ED Team

Goal Date: August 1, 2007

Completion Date:

Have Natural Resources CECP Module Reviewed and Ready for CECP Approval

Responsibility: George Smith and NR Team

Goal Date: August 1, 2007

Completion Date:

Develop Leadership and Civic Engagement CECP Module

Responsibility: Brian Calhoun and Leadership Team

Goal Date: August 1, 2007

Completion Date:

Develop Decision Making CECP Module

Responsibility: Deborah Tootle and Decision Making Team

Goal Date: August 1, 2007

Completion Date:

Develop Community Services CECP Module

Responsibility: Ed Jones and Community Services Team

Goal Date: August 1, 2007

Completion Date:

Develop Content Outline for Certification Program

Responsibility: Deborah Tootle and Certification Team

Goal Date: August 1, 2007

Completion Date:

