

2004-2005 Annual Work Plan  
September 1, 2004 - August 31, 2005

**Chair:** Charles Sheppard

**Submission Contact** (name and email): Hank Cothran, [commdev@ufl.edu](mailto:commdev@ufl.edu)

---

**Develop Economic Diversity CECP Module**

**Responsibility:** Mike Woods and ED Team  
**Goal Date:** August 31, 2005  
**Completion Date:**

**Develop Natural Resources CECP Module**

**Responsibility:** George Smith and NR Team  
**Goal Date:** August 31, 2005  
**Completion Date:**

**Develop Leadership & Civic Engagement CECP Module**

**Responsibility:** Brian Calhoun and Leadership Team  
**Goal Date:** August 31, 2005  
**Completion Date:**

**Develop Decision Making CECP Module**

**Responsibility:** Deborah Tootle and Decision Making Team  
**Goal Date:** August 31, 2005  
**Completion Date:**

**Develop Community Services CECP Module**

**Responsibility:** Ed Jones and Community Services Team  
**Goal Date:** August 31, 2005  
**Completion Date:**

**Develop Content Outline for Certification Program**

**Responsibility:** Deborah Tootle and Certification Team  
**Goal Date:** January 31, 2005  
**Completion Date:**

## **Deliver Economic Diversity Training**

**Responsibility:** Mike Woods and planning team

**Goal Date:** May 31, 2005

**Completion Date:**