

2002-2003 Annual Work Plan
September 1, 2002 - August 31, 2003

Chair: Alan Barefield

Contact (name and email): Alan Barefield, (alanb@srcd.msstate.edu)

Form and implement Leadership Plenty Training team

Responsibility: Bo Beaulieu

Goal Date: September 1, 2003

Completion Date:

Develop CECF Competencies

Responsibility: Gae Broadwater, Alan Barefield

Goal Date: August 15, 2003

Completion Date:

Develop CRED Certification Program

Responsibility: Bo Beaulieu, Bonnie Teater

Goal Date: October 1

Completion Date:

Organize Southern Region CRED conference

Responsibility: Virgil Culver, Bonnie Teater

Goal Date: December 1

Completion Date:

Develop CRED National Association Bylaws

Responsibility: Bonnie Teater

Goal Date: June 1

Completion Date:

Form and implement BR&E Revision Team

Responsibility: Hank Cothran

Goal Date: December 1

Completion Date:

Organize and present BR&E training workshop

Responsibility: Hank Cothran

Goal Date: October 30

Completion Date:

Organize and present Value-Added training workshop

Responsibility: Alan Barefield

Goal Date: December 5

Completion Date:

Organize and present Economic Impact training workshop

Responsibility: Mike Woods

Goal Date: February 27

Completion Date:

Organize and present KY/TN Institute

Responsibility: Rick Maurer, Alan Barefield

Goal Date: October 23

Completion Date:

Organize and present SRDC CDI

Responsibility: Bo Beaulieu, Bonnie Teater

Goal Date: September 27

Completion Date:

Organize and present Improving Board Effectiveness training workshop

Responsibility: Chris Sieverdes

Goal Date: July 26

Completion Date:

Organize and present Rural Health Institute

Responsibility: Gerald Doekson

Goal Date: November 8

Completion Date:

Organize and present Smart Growth training workshop

Responsibility: Eric Scorsone, Lori Garkovich

Goal Date: May 14

Completion Date: