

2003-2004 Annual Work Plan
September 1, 2003 - August 31, 2004

Chair: Hank Cothran

Contact (name and email): Alan Barefield, (alanb@srdc.msstate.edu)

Develop CECP modules for Community Asset Mapping

Responsibility: Bo Beaulieu

Goal Date: March 31, 2004

Completion Date:

Develop CECP modules for Community Survey Design

Responsibility: Mike Woods, Deborah Tootle

Goal Date: August 31, 2004

Completion Date:

Organize planning teams and develop materials for Economic Diversity training

Responsibility: Mike Woods, Alan Barefield, Virgil Culver, Ernie Hughes, John McKissick

Goal Date: April 30, 2004

Completion Date: April 30, 2004

Organize planning teams, develop materials, and conduct Leadership and Civic Engagement training

Responsibility: Deborah Tootle, Bo Beaulieu, Greg Taylor, Gae Broadwater

Goal Date: Spring 2004

Completion Date: September 30, 2004

Organize planning teams and develop materials for Community Decision Making Tools training

Responsibility: Bo Beaulieu, Hank Cothran, Rick Maurer, Mike Woods, Charles Shepphard, Deborah Tootle

Goal Date: August 31, 2004

Completion Date:

Develop and implement a community development educator certification program

Responsibility: SRDC

Goal Date: April 30, 2004

Completion Date:

Perform a central role in establishing a professional community resource and economic development Extension association

Responsibility: Community Development Program committee

Goal Date: December 31, 2003

Completion Date: July 2004

Refine competencies

Responsibility: Community Development program committee

Goal Date: August 31, 2004

Completion Date: August 2004

Update SRDC Rural Development consortium membership

Responsibility: CD program committee and Bonnie Teater

Goal Date: December 31, 2004 and ongoing

Completion Date: December 31, 2003

Update southern region land-grant website resources

Responsibility: CD program committee and Emily Shaw

Goal Date: December 31, 2004 and ongoing

Completion Date:

Strengthen and expand partnerships with entities involved in rural development

Responsibility: SRDC and CD program committee

Goal Date: Ongoing

Completion Date:

Revise Business Retention and Expansion training curricula

Responsibility: RRDCs and BR&E revision team

Goal Date: June 30, 2004

Completion Date: August 31, 2004

Expand Leadership plenty training curricula

Responsibility: Bo Beaulieu, Gae Broadwater, Hank Cothran, Gene Theodori, Yvette Robinson, Renee Daugherty

Goal Date: March 31, 2004

Completion Date:

Organize and conduct a Southern Region Extension community development educator conference

Responsibility: Virgil Culver and conference planning team

Goal Date: May 31, 2004

Completion Date: May 31, 2004