

**Family & Consumer Science
Plan of Work
2007-08**

Chair during Plan Year: Shirley Hastings Contact: hastings@utk.edu	2007-2008 Annual Work Plan September 1, 2007 -- August 31, 2008
Update FCS List Serve Responsibility: Shirley Hastings/ Kathy Ibendahl Goal Date: October 2007 Completion Date: 9/28/07	
Forward Minutes to SRDC Office Responsibility: Shirley Hastings Goal Date: October 2007 Completion Date: 10/19/07	
Convene Quarterly FCS Conference Calls Responsibility: Shirley Hastings/ Officers/ Committee Goal Date: October 2007 Completion Date: 07/24/2008	
Submit Annual Plan of Work Responsibility: Shirley Hastings Goal Date: October 2007 Completion Date: 10/26/07	
Inventory of Southern Region Health Curriculum Responsibility: Judy Warren Goal Date: December 2007 Completion Date:	
Survey of Southern Region Childhood and Youth Obesity Prevention Curriculum Responsibility: Katherine Cason and Eunice Bonsi Goal Date: Completion Date:	
Plan/ Conduct a Meeting of Southern Region FCS Program Leaders Responsibility: Shirley Hastings/ Officers/ Committee Goal Date: Spring 2008 Completion Date: 05/16/2008	

Explore/ Plan Feasibility of a Health Disparities Workshop

Responsibility: Evelyn Crayton, Carolyn Nobles and Krystal Smith

Goal Date: August 2008

Completion Date:

Conduct 08 FCS Committee Meeting

Responsibility: Shirley Hastings/ Officers/ Committee

Goal Date: August 2008

Completion Date: 08/28/2008

Southern Region CECP Module Development

Responsibility: Jorge Atilas

Goal Date: December 2008

Completion Date:

Submission instructions

Due Date: August 28, 2008

- **Save document as FCSupdate.doc**
- **Email file to Rachel Welborn at rachelw@srdc.msstate.edu**
- **If you have questions or problems, contact Rachel at 662-325-3207**