

2004-2005 Annual Work Plan
September 1, 2004 - August 31, 2005

Chair: Fred Piazza

Submission Contact (name and email): Nina Boston, nboston@uaex.edu

CECP Module – Security

Responsibility: Craig Woods

Goal Date: January 1, 2005

Completion Date:

CECP Module - Office 2003

Responsibility: Craig Woods

Goal Date: January 1, 2005

Completion Date:

CECP Module - Web Design

Responsibility: Craig Woods

Goal Date: January 1, 2005

Completion Date:

Finalize recommendation to ASRED concerning web conferencing system

Responsibility: Larry Lippke

Goal Date: January 1, 2005

Completion Date:

Recruit reviewers from PSD Committee to evaluate distance education module to recommend continuation or removal.

Responsibility: Nina Boston

Goal Date: January 1, 2005

Completion Date:

Review and revise content exchange collaboration standards for e-Extension
<http://orb.at.ufl.edu/index.html>

Responsibility: Howard Beck

Goal Date:

Completion Date:

Regularly update the Video Conference Inventory Site <http://vcsc.tamu.edu>

Responsibility: Larry Lippke

Goal Date:

Completion Date: