

2004-2005 Annual Work Plan
September 1, 2004 - August 31, 2005

Chair: Howard W. Beck

Submission Contact (name and email): Howard W. Beck, hwb@ufl.edu

PLN IT CECF Modules

Responsibility: Group
Goal Date: Ongoing
Completion Date:

Video Conference Inventory

Responsibility: Lipkee/Hintz
Goal Date: June 2005
Completion Date:

XML Standards/LMS, work with eXtension Advisory Group

Responsibility: Beck
Goal Date: Ongoing
Completion Date:

Look at CECF taxonomy in relation to authority term standards

Responsibility: Beck/Mack/Mumphrey
Goal Date: August 2005
Completion Date:

Develop a step by step guide to evaluating outsourcing

Responsibility: Group
Goal Date: August 2005
Completion Date:

Explore relationship between CECF Online and eXtension hosting platforms

Responsibility: Lipkee
Goal Date: August 2005
Completion Date: