

IT Plan of Work 2003 – 2004

2003-2004 Annual Work Plan
September 1, 2003 - August 31, 2004

Chair: Dwayne Hunter

Submission Contact (name and email): Dwayne Hunter, tdh@okstate.edu

Complete the revision of the list of core competencies

Responsibility: Review, revise, and complete IT's core competencies

Goal Date: December 31, 2003

Completion Date: December 8, 2003

Work with other Program Committees and the CECP Steering Committee, as needed, for CECP-online module development

Responsibility: The members of the IT committee will make themselves available to the other program committees and the CECP Steering Committee for module development. Requests for assistance will be coordinated through the committee chair

Goal Date:

Completion Date:

Evaluate web conferencing software

Responsibility: Evaluate alternative web conferencing software for possible adoption and licensing as an ASRED/AEA resource to be used in conducting conferences, training, and Extension educational programs throughout the Southern Region

Goal Date: May 30, 2004

Completion Date: August 31, 2004

Develop a course in CECP-online.org to be used to choose distance learning technologies

Responsibility: Using CECP-online.org the IT committee will develop a course that can be used as a decision tool in determining which distance technologies best suit a particular learning environment

Goal Date: August 1, 2004

Completion Date: August 27, 2004

Review and revise content exchange standards for collaborative efforts

Responsibility: Review and revise content exchange standards for collaborative efforts such as e-Extension and CECP

Goal Date:

Completion Date:

Update the Video Conference Site Inventory list

Responsibility: Update the Video Conference Site Inventory list

Goal Date: August 1, 2004

Completion Date: August 1, 2004