

MM Plan of Work 2002 – 2003

2002-2003 Annual Work Plan
September 1, 2002 - August 31, 2003

Chair: John Mowbray

Submission Contact (name and email): Kent Rorie, krorie@uaex.edu

Send electronic copy of AWP to SR-PLN Web

Responsibility: Kent Rorie

Goal Date: May 2003

Completion Date:

Plan Middle Management Committee meeting of annual SR-PLN Conference

Responsibility: John Mowbray

Goal Date: July 2003

Completion Date:

Conduct 03 MM Conference

Responsibility: MM Committee/Host State

Goal Date: April 2003

Completion Date: April 2003

Identify potential partners for CECP Modules

Responsibility: MM Committee

Goal Date: April 2003

Completion Date:

Identify MM specific modules for CECP

Responsibility: Joe Schaefer, Russell King

Goal Date: August 2003

Completion Date:

Identify participants for MAP program

Responsibility: MM Committee

Goal Date: August 2003

Completion Date:

Identify host(s) for 2005 MM Conference

Responsibility: MM Committee

Goal Date: April 2003

Completion Date: April 2003

Plan 2005 MM Conference

Responsibility: MM Conference Planning Committee

Goal Date: December 2004

Completion Date:

Conduct 2005 MM Conference

Responsibility: Host State

Goal Date: April 2005

Completion Date:

Identify emerging issues

Responsibility: MM Committee

Goal Date: Annually

Completion Date: