

MM Plan of Work 2004 – 2005

2004-2005 Annual Work Plan
September 1, 2004 - August 31, 2005

Chair: Tony Tyson

Submission Contact (name and email): Kent Rorie, krorie@uaex.edu

Send electronic copy of AWP to SR-PLN website

Responsibility: Kent Rorie

Goal Date: August 2004

Completion Date: August 2004

Plan MM Committee meeting of annual SR-PLN Conference

Responsibility: Tony Tyson

Goal Date: July 2005

Completion Date:

Plan 05 Middle Managers Conference

Responsibility: MM planning Committee/Host State

Goal Date: March 2005

Completion Date:

Collaborate with PSD on CECF modules completion

Responsibility: Selected MM Committee members

Goal Date: Annually

Completion Date:

Identify emerging issues

Responsibility: MM Program Committee

Goal Date: Annually

Completion Date:

Plan 05 Urban Pre-conference

Responsibility: Urban Pre-Conference Planning committee

Goal Date: July 2005

Completion Date:

Update MM distribution list

Responsibility: MM executive committee

Goal Date: Annually

Completion Date:

Forward minutes of MM committee of SR-PLN to SRDC office

Responsibility: Tony Tyson / Pam Hodson

Goal Date: September 2004

Completion Date:

Identify host state for 07 Middle Managers Conference

Responsibility: MM program committee

Goal Date: April 2005

Completion Date:

Conduct 05 annual MM Urban Pre-Conference and annual MM conference

Responsibility: MM program committee

Goal Date: August 2005

Completion Date:

Conduct 05 Middle Managers Conference

Responsibility: Middle Managers Planning Committee

Goal Date: April 2005

Completion Date: