

PSD Plan for Work 2004-2005

2004-2005 Annual Work Plan
September 1, 2004 - August 31, 2005

Chair: Debra T. Davis
Contact: ddavis@agcenter.lsu.edu

Establish CECP Review Process

Responsibility: Cathy Sutphin
Goal Date: August 2005
Completion Date: February 2005

Develop draft of performance indicators white paper

Responsibility: Scott Cummings, Roger Rennekamp
Goal Date: Spring 2005
Completion Date:

Develop proposal for bi-annual PSD meeting

Responsibility: Robert Richard
Goal Date: August 2005
Completion Date:

Complete Facilitation Skills CECP Module

Responsibility: Debra Davis
Goal Date: August 2005
Completion Date:

Complete 2 new CECP modules on Writing Impact Statements

Responsibility: Michael Lambur
Goal Date: August 2005
Completion Date:

Complete History of Extension CECP module

Responsibility: Randol Waters
Goal Date: August 2006

Completion Date:

Complete Presentation Skills module

Responsibility: Allisen Penn, Rich Polling

Goal Date: August 2005

Completion Date:

Conduct regional MAP/EXCELL follow-up conference

Responsibility: Richard Rohs

Goal Date: August 2006

Completion Date:

SEAL curriculum development

Responsibility: Chris Boleman

Goal Date: August 2005

Completion Date:

Survey SR to determine availability of curriculum development staff

Responsibility: Ronnie White, Michael Newman, Mitch Owen

Goal Date: August 2005

Completion Date:

Conduct quarterly meetings via conference call and video conference

Responsibility: Debra Davis

Goal Date: August 2005

Completion Date:

Establish online discussion forums

Responsibility: Debra Davis

Goal Date: August 2005

Completion Date:

Continue Work of SR Indicators Group

Responsibility: Scott Cummings

Goal Date: August 2006

Completion Date:

Development of SR Training Resources Database

Responsibility: Scott Cummings

Goal Date: August 2006
Completion Date:

Continuation of Economic Impact Workgroup

Responsibility: Scott Cummings
Goal Date: August 2006
Completion Date:

Development of Cross State Training on Logic Model & Writing Impacts

Responsibility: Scott Cummings
Goal Date: August 2006
Completion Date: