

2005-2006 Annual Work Plan
September 1, 2005 - August 31, 2006

Chair: Scott Cummings, Texas

Submission Contact (name and email): Scott Cummings, s-cummings@tamu.edu

Quarterly Meetings

Responsibility: Scott Cummings

Goal Date: August 2006

Completion Date: August 2006

Finalize and Peer Review History CECP Module

Responsibility: Randol Waters

Goal Date: August 2006

Completion Date:

Finalize and Peer Review Writing Impacts CECP Module

Responsibility: Mike Lambur

Goal Date: August 2006

Completion Date:

Finalize and Peer Review Facilitation CECP Module

Responsibility: Debra Davis

Goal Date: August 2006

Completion Date:

Finalize and Peer Review Presentation Skills CECP Module

Responsibility: Allisen Penn

Goal Date: August 2006

Completion Date:

Initiate Web Instructional Design CECP Module

Responsibility: Julie Sexton

Goal Date: August 2006

Completion Date:

Conduct SEAL Training

Responsibility: Chris Boleman

Goal Date: October 2005

Completion Date: October 2005

Initiate Plans for 2006 PSD Conference

Responsibility: Scott Cummings

Goal Date: August 2006

Completion Date:

Continue Work of SR Indicators Group

Responsibility: Mike Lambur/Scott Cummings

Goal Date: August 2006

Completion Date:

Development of SR Training Resources Database

Responsibility: Mary Ellen Blackburn

Goal Date: August 2006

Completion Date:

Continuation of Economic Impact Workgroup

Responsibility: Dean McCorkle

Goal Date: August 2006

Completion Date:

Development of Cross State Training on Logic Model & Writing Impacts

Responsibility: Joseph Donaldson

Goal Date: August 2006

Completion Date: May 2006